



**THE COUNCIL OF THE CITY OF BINGHAMTON  
STATE OF NEW YORK**

Date: September 9, 2015

Sponsored by Council Members: Motsavage, Mihalko, Matzo, Berg, Papastrat

Introduced by Committee: Public Works/Parks and Recreation

**RESOLUTION**

*entitled*

**A RESOLUTION AUTHORIZING A NO-COST  
TIME EXTENSION FOR THE SUSQUEHANNA  
NORTH BANK TRAIL DEVELOPMENT (TEP)  
PROJECT, PIN NO.9009.22.321**

WHEREAS, the City of Binghamton wishes to obtain a no cost time extension of the project completion date of the Susquehanna North Bank Trail Development (TEP) Project, Pin No.9009.22.321 to June 30, 2017, due to permitting agencies having concerns with flood protection devices and impacts to floodwalls/dike as desigend.

NOW, THEREFORE, the Council of the City of Binghamton, duly convened in regular session, does hereby:

RESOLVE that the City Council of the City of Binghamton hereby approves a no cost time extension of the project completion date of the Susquehanna North Bank Trail Development (TEP) Project, Pin No.9009.22.321 to June 30, 2017.

Introductory No. R15-89

Permanent No. R15-89

Sponsored by City Council Members:  
Motsavage, Mihalko, Matzo, Berg, Papastrat

A RESOLUTION AUTHORIZING A NO-COST  
TIME EXTENSION FOR THE SUSQUEHANNA  
NORTH BANK TRAIL DEVELOPMENT (TEP)  
PROJECT, PIN NO.9009.22.321

The within Resolution was adopted by the Council of  
the City of Binghamton.

09/19/15  
Date

[Signature]  
City Clerk

9/19/15  
Date Presented to Mayor

[Signature]  
Date Approved  
Mayor

	Ayes	Nays	Abstain	Absent
Motsavage	✓			
Mihalko	✓			
Rennia	✓			
Webb	✓			
Papastrat	✓			
Matzo	✓			
Berg				✓
Total	6	0	0	1

☐ Code of the City of Binghamton

☒ Adopted ☐ Defeated

6 Ayes 0 Nays 0 Abstain 1 Absent

I hereby certify the above to be a true copy  
of the legislation adopted by the Council  
of the City of Binghamton at a meeting  
held on 9/20/15. Approved by the  
Mayor on 9/20/15.