


Legal Counsel Approval 

RL 19-144

Introductory No. R19-64

Permanent No. R19-63



**THE COUNCIL OF THE CITY OF BINGHAMTON
STATE OF NEW YORK**

Date: August 7, 2019

Sponsored by Council Members: Matzo, Papastrat, Scaringi, Cronce, Scanlon, Taylor

Introduced by Committee: Finance

RESOLUTION

entitled

A RESOLUTION AUTHORIZING THE MAYOR
TO ENTER INTO AN AGREEMENT FOR
CHANGE ORDER NO. 1 WITH VACRI
CONSTRUCTION FOR THE WEST SIDE DEAD
END AND MAPLE AVENUE WATER MAIN
PROJECT

WHEREAS, the City of Binghamton contracted with Vacri Construction for the West Side Dead End and Maple Avenue Water Main Project; and

WHEREAS, the original contract amount was \$258,000 and needs to be adjusted to provide for additional services at a cost not to exceed \$95,420; and


WHEREAS, the additional cost is to upgrade the four inch (4'') water line to an eight inch (8'') water line on King Avenue; and

WHEREAS, this Resolution is necessary because the proposed Change Order exceeds twenty-five percent (25%) of the original contract amount.

NOW, THEREFORE, the Council of the City of Binghamton, duly convened in regular session, does hereby:

RESOLVE that the Mayor, or his designee, is hereby authorized to enter into Change Order No. 1, approved as to form and content by the Office of Corporation Counsel, with Vacri Construction for the West Side Dead End and Maple Avenue Water Main Project for additional services to upgrade the four inch (4'') water line to an eight inch (8'') water line on King Avenue, at a cost not to exceed \$95,420, and that funds will be deducted from budget line H8340.525058.22118 (Water Lines) for this purpose.

I HEREBY CERTIFY that the above described funds
are unencumbered and available



Chuck Shager, Comptroller

Introductory No. R19-64

Permanent No. R19-63

Sponsored by City Council Members:
Matzo, Papastrat, Scaringi, Cronce, Scanlon, Taylor

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AN AGREEMENT FOR CHANGE ORDER NO. 1 WITH VACRI CONSTRUCTION FOR THE WEST SIDE DEAD END AND MAPLE AVENUE WATER MAIN PROJECT

The within Resolution was adopted by the Council of the City of Binghamton.

Date 8/7/19

City Clerk Jessica Mueser

Date Presented to Mayor 8/8/19

Date Approved 8/8/19

Mayor William Walsh

	Ayes	Nays	Abstain	Absent
Councilman Scaringi	✓			
Councilman Livingston	✓			
Councilwoman Cronce	✓			
Councilman Taylor	✓			
Councilman Papastrat	✓			
Councilman Matzo	✓			
Councilman Scanlon	✓			
Total	7	0	0	0

Code of the City of Binghamton

Adopted Defeated

7 Ayes 0 Nays 0 Abstain 0 Absent

I hereby certify the above to be a true copy of the legislation adopted by the Council of the City of Binghamton at a meeting held on 8/7/19. Approved by the Mayor on 8/8/19.

JN