



**THE COUNCIL OF THE CITY OF BINGHAMTON
STATE OF NEW YORK**

Date: August 17, 2016

Sponsored by Council Members: Mihalko, Papastrat, Matzo, Scaringi, MacGregor, Cronce, Taylor

Introduced by Committee: Finance

RESOLUTION

entitled

A RESOLUTION AUTHORIZING THE MAYOR
TO ENTER INTO SUPPLEMENTAL
AGREEMENT NO. 3 WITH SHUMAKER
ENGINEERING ON THE FRONT ST
RECONSTRUCTION AT CLINTON ST
PROJECT, PIN 9752.74 FOR ADDITIONAL
CONSTRUCTION INSPECTION TIME

WHEREAS, the Council of the City of Binghamton adopted Permanent Resolution 14-028 on May 7, 2014, for Shumaker Engineers to provide construction inspection services for the Front Street Reconstruction at Clinton Street Project (PIN 9752.74); and


WHEREAS, the Council of the City of Binghamton adopted Permanent Resolution 14-084 on December 17, 2014, and Permanent Resolution 15-86 on August 19, 2015, for Shumaker Engineers to provide additional construction services and inspections; and

WHEREAS, the City Engineer has recommended that the City enter into Supplemental Agreement No. 3 with Shumaker Engineering for additional construction inspection time at a cost of \$12,364 and that funding is available for this purpose which is 100% reimbursable.

NOW, THEREFORE, the Council of the City of Binghamton, duly convened in regular session, does hereby:

RESOLVE that the Mayor, or his designee, is hereby authorized and directed to enter into Supplemental Agreement No. 3, approved as to form and content by the Office of Corporation Counsel, with Shumaker Engineers for additional construction inspection time at a cost of \$12,364 and that and that funds for this purpose shall be deducted from budget line H5120.525023.51809 (Front St. Reconstruction at Clinton Street) which is 100% reimbursable.

I HEREBY CERTIFY that the above described funds are unencumbered and available



Chuck Shager, Comptroller.

Introductory No. R16-85

Permanent No. R16-85

Sponsored by City Council Members:
Mihalko, Papastrat, Matzo, Scaringi, MacGregor,
Cronce, Taylor

A RESOLUTION AUTHORIZING THE MAYOR TO
ENTER INTO SUPPLEMENTAL AGREEMENT NO. 3
WITH SHUMAKER ENGINEERING ON THE FRONT ST
RECONSTRUCTION AT CLINTON ST PROJECT, PIN
9752.74 FOR ADDITIONAL CONSTRUCTION
INSPECTION TIME

The within Resolution was adopted by the Council of
the City of Binghamton.

August 17, 2016
Date

[Signature]
City Clerk

August 18, 2016
Date Presented to Mayor

8/18/16
Date Approved
[Signature]
Mayor

	Ayes	Nays	Abstain	Absent
Councilman Scaringi	✓			
Councilman Mihalko	✓			
Councilwoman Cronce	✓			
Councilman Taylor	✓			
Councilman Matzo	✓			
Councilman MacGregor	✓			
Councilman Papastrat	✓			
Total	7	0		

Code of the City of Binghamton

Adopted Defeated
7 Ayes 0 Nays 0 Abstain 0 Absent

I hereby certify the above to be a true copy of the legislation adopted by the Council of the City of Binghamton at a meeting held on 8/17/16. Approved by the Mayor on 8/18/16.